COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 23/ 2020

ESTI MATE SUMVARY 10: 29: 59
CONTI D: C22481 ESTI MATE NO. 0002 PROG SPEC YR 2005
PON: 22481-BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIME ALLOW 68 WORK DAYS
US50B PUEBLO (MP 318) STR K- 18- BZ & K- 18- BY PERCENT TIME:  44.12 ORI G TI ME ALLOW 68 WORK DAYS

PRQIECT NO NH0504- 908
US50B PUEBLO (MP 318) STR K-18-BZ & K-18-BY

NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO

CONTRACTOR:
TEZAK HEAVY EQUI PVMENT CO., | NC. PAY PERI OD ENDI NG 10/ 23/ 2020 DATE TI ME STARTED 08/20/2020
205 Tunnel Drive DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 14/ 2020
DATE AWARDED 07/23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/20/ 2020 DATE ACCEPTED
CANON CI TY CO 81212  (719)269-1173 DATE NOTI CE TO PROCEED 08/ 20/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 673, 569. 85 PARTI Cl PATI NG $ 447, 835. 30 $ 309, 369. 36
AWARD PRQIECT AM: $ 570, 845. 95 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 66. 49% TOTAL EARNI NGS 447, 835. 30 309, 369. 36
FUNDS AVAI LABLE: $ 225, 734.55 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 447, 835. 30 309, 369. 36
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8, 562. 69 -4,883.14

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 439, 272. 61 304, 486. 22

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 439, 272. 61 304, 486. 22

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 3 70;1,74;38.725 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00027

0015

203- 00000

0020

203- 00060

0025

203- 01500

0030

203- 01550

0035

203- 01594

0040

206- 00000

0045

206- 00200

0050

207- 00205

0055 207-00210

C22481
22481-BI D
NHO0504- 908
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Riprap

Uncl assi fied Excavation

Enbanknent Materi al

(Conpl ete In Place)

Bl adi ng

Dozi ng

Conbi nati on Loader

Structure Excavation

Structure Backfill

(O ass 2)

Topsoi |

St ockpi |l e Topsoi l

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
23, 754. 03000
312. 000
sy
13. 76000
370. 000
oy
22. 42000
763. 000
cy
26.11000
5. 000
HOUR
226. 58000
5. 000
HOUR
206. 98000
5. 000
HOUR
109. 96000
869. 000
cy
22. 42000
58. 000
oy
37.57000
832. 000
cy
20. 78000
832. 000
oy

14. 40000

Page 2
ESTI MATE RUN 10/ 23/ 2020
10: 29: 59

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 23, 754.03

312. 000
0. 000 0. 00

312. 000 4,293.12

190. 000
180. 000
370. 000

4, 035. 60
8, 295. 40

0. 000
674.000
674.000

17,598. 14
17,598. 14

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
869. 000
869. 000

19, 482. 98
19, 482. 98

0. 000
58. 000
58. 000

2,179. 06
2,179. 06

0. 000
0. 000 0. 00
0. 000 0. 00

105. 000
0. 000 0.00

105. 000 1,512. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00002

0065

208- 00041

0070

208- 00045

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

208- 00400

0110 212-00006

C22481
22481-BID
NHO0504- 908
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

Rock Check Dam

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Erosi on Control Managenent

Wat er Control

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 180. 000
LF
3. 68000
2.000
EACH
1, 225. 23000
1. 000
EACH
1, 488. 32000
1. 000
EACH
1, 377. 85000
10. 000
HOUR
63. 45000
10. 000
HOUR
106. 95000
5. 000
HOUR
154. 10000
5. 000
HOUR
138. 04000
30. 000
DAY
142. 40000
1. 000
LS
39, 849. 11000
1. 500
ACRE

1, 630. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

820. 000
340. 000
1,160. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
5. 000
6. 000

0. 700
0. 000
0. 700

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 23/ 2020

1, 251.

320.

712

20

.00

.00

.00

.00

85

.00

.00

.00

.00

10: 29: 59

AMOUNT

4,268

2,450

1, 488

1,377

320.

854.

27, 894

80

46

32

85

.00

85

.00

.00

40

38

.00



CONTI D: C22481 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22481-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: NHO504- 908 ESTI MATE NO 0002 10: 29: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 *Soi | Condi tioning 1. 300 0. 000
ACRE 0. 000 0. 00
6, 225. 00000 0. 000 0. 00
0120 213-00002 *Mul chi ng (Weed Free Hay) 1. 300 0. 000
ACRE 0. 000 0. 00
746. 60000 0. 000 0. 00
0125 213-00061 *Mul ch Tacki fier 279. 000 0. 000
LB 0. 000 0. 00
3. 45000 0. 000 0. 00
0130 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 778. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0135 420-00102  Geotextile (Erosion Control) (Class 1) 365. 000 0. 000
SY 285. 000 923. 40
3. 24000 285. 000 923. 40
0140 501-00200 Steel Sheet Piling (Type 11) 1, 338. 000 0. 000
SF 1, 338. 000 38,052. 72
28. 44000 1, 338. 000 38,052. 72
0145 506-00412  Soil Riprap (12 Inch) 150. 000 0. 000
cY 150. 000 10, 257. 00
68. 38000 150. 000 10, 257. 00
0150 507-00350 *Gouted Riprap Slope and Ditch Paving 678. 000 0. 000
cY 643. 000 174, 002. 23
270. 61000 643. 000 174, 002. 23
0155 607-01000 *Fence Barbed Wre with Metal Posts 695. 000 0. 000
LF 0. 000 0.00
5. 75000 0. 000 0. 00
0160 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 75000 0. 000 0. 00
0165 621-00200 *Haul Road 1. 000 0. 800
LS 0. 000 0. 00

29, 917. 28000 0. 800 23, 933. 82



CONTI D: C22481 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22481-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: NHO504- 908 ESTI MATE NO 0002 10: 29: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 625-00000  *Construction Surveying 1. 000 0.180
LS 0.620 9,117.25
14, 705. 24000 0. 800 11, 764.19
0175 626- 00000 *Mobi | i zat i on 1. 000 0.500
LS 0. 500 15, 814. 33
31, 628. 66000 1.000 31, 628. 66
0180 626-01114  *Public Information Managenent (Tier |V) 120. 000 31. 000
DAY 28. 000 1, 286. 60
45. 95000 59. 000 2,711.05
0185 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70130 F/ A Repair City Street 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 203-00100 Mick Excav 100. 000 0. 000
cY 100. 000 4,753. 00
47.53000 100. 000 4,753.00
0215 506-00218 Riprap (18 In) 100. 000 0. 000
cY 100. 000 9, 583. 00
95. 83000 100. 000 9, 583. 00

CAT 0200 CURRENT AMI $  649,113.418$ 309,369.36% 423, 378. 86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22,828.92000 1. 000 22,828.92
0200 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
18, 466. 87000 0. 000 0. 00
0205 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
813. 76000 2.000 1, 627.52
CAT 0400 CURRENT AMT $ 24,456. 44 $ 0.00% 24,456. 44

PROJECT TOTAL CURRENT AMI $ 673,569.85 % 309,369.36$%  447,835.30



